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ESTIMATE RUN 11/23/2010

ESTIMATE SUMMARY 09:46:02

CONTID: C17014         ESTIMATE NO: 0014 PROG 2005

PCN: 17014-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I70 WEST VAR. SPEED LIMIT PILO PERCENT TIME:

PROJECT NO: STA 0703-346                  

I70 WEST VAR. SPEED LIMIT PILO

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

TETRA TECH CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 11/23/2010 DATE TIME STARTED 06/02/2009

345 West 62nd Ave. Unit B DATE LET 04/30/2009 DATE WORK BEGAN

 DATE AWARDED 05/06/2009 DATE TIME STOPPED 09/27/2010

 DATE CONTRACT EXECUTED 05/28/2009 DATE ACCEPTED 09/27/2010

Denver CO 80216     720-881-7111 DATE NOTICE TO PROCEED 06/02/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,671,644.75 PARTICIPATING $ $ 23,849.46

AWARD PROJECT AMT: 834,858.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

136.00

WORK DAYS

WORK DAYS

89.55%

174,679.27

23,849.46

23,849.46

23,849.46

$

$

$

$

1,496,965.48

0.00

1,496,965.48

0.00

1,496,965.48

-12,522.88

0.00

1,484,442.60

0.00

AMOUNT DUE 1,484,442.60 23,849.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 23,849.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

204.0 TIME ALLOW: 150

ORIG TIME ALLOW: 100
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PCN: 17014-BID    ESTIMATE RUN 11/23/2010

PROJECT: STA 0703-346                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:46:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *POTHOLING 198.500

0.000

203-01597  
 

198.500

HOUR

130.92000 25,987.62198.500

0.00

0010 *EROSION LOG (12 INCH) 1,250.000

0.000

208-00002  
 

1,250.000

LF  

5.26000 6,575.001,250.000

0.00

0015 *CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

989.51000 989.511.000

0.00

0020 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 15.000

0.000

208-00103  
 

20.000

HOUR

61.11000 916.6515.000

0.00

0025 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 15.000

0.000

208-00105  
 

20.000

HOUR

103.91000 1,558.6515.000

0.00

0030 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.500

ACRE

1,263.60000 0.000.000

0.00

0035 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

0.500

ACRE

2,613.94000 0.000.000

0.00

0040 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.500

ACRE

1,830.70000 0.000.000

0.00

0045 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

100.000

LB  

6.20000 0.000.000

0.00

0050 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 150.000

0.000

606-00301  
 

150.000

LF  

22.02000 3,303.00150.000

0.00

0055 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

1.000

EACH

1,126.54000 0.000.000

0.00
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PCN: 17014-BID    ESTIMATE RUN 11/23/2010

PROJECT: STA 0703-346                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:46:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *END ANCHORAGE (FLARED) 1.000

0.000

606-02005  
 

1.000

EACH

2,256.40000 2,256.401.000

0.00

0065 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 64.000

0.000

612-00031  
 

64.000

EACH

56.95000 3,644.8064.000

0.00

0070 LOCATION MARKER (FIBER OPTIC)(DOME) 52.000

0.000

612-00260  
 

52.000

EACH

72.59000 3,774.6852.000

0.00

0075 *2 INCH ELECTRICAL CONDUIT 281.000

8.500

613-00200  
 

1,050.000

LF  

79.48000 23,009.46289.500

675.58

0080 *2 INCH ELECTRICAL CONDUIT (BORED) 3,266.000

0.000

613-00206  
 

3,266.000

LF  

48.64000 158,858.243,266.000

0.00

0085 2 INCH ELECTRICAL CONDUIT (PLASTIC) 7,881.000

0.000

613-01200  
 

7,881.000

LF  

6.31000 49,729.117,881.000

0.00

0090 PULL BOX (24"X36"X18") 30.000

3.000

613-07034  
 

46.000

EACH

1,136.10000 37,491.3033.000

3,408.30

0095 WIRING (SPECIAL) 0.750

0.000

613-10010  
 

1.000

L S 

27,682.95000 20,762.210.750

0.00

0100 LIGHTING CONTROL CENTER (PEDESTAL ONLY) 6.000

0.000

613-50105  
 

6.000

EACH

1,438.00000 8,628.006.000

0.00

0105 MICROWAVE VEHICLE RADAR DETECTOR (INSTALL ONLY) 23.000

0.000

614-72888  
 

23.000

EACH

77.58000 1,784.3423.000

0.00

0110 TRAVEL TIME INDICATOR (INSTALL ONLY) 25.000

0.000

614-80020  
 

25.000

EACH

401.49000 10,037.2525.000

0.00
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PCN: 17014-BID    ESTIMATE RUN 11/23/2010

PROJECT: STA 0703-346                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:46:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 WEATHER MONITORING SYSTEM 6.000

0.000

614-86741  
 

6.000

EACH

35,626.14000 213,756.846.000

0.00

0120 FOLD-OVER TOWER (ITS) 6.000

0.000

614-86752  
 

6.000

EACH

5,393.11000 32,358.666.000

0.00

0125 OPTICAL TRANSCEIVER (INSTALL ONLY) 64.000

0.000

614-87021  
 

64.000

EACH

30.31000 1,939.8464.000

0.00

0130 CLOSED CIRCUIT TELEVISION POLE 17.000

0.000

614-87325  
 

20.000

EACH

2,164.27000 36,792.5917.000

0.00

0135 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 43,133.000

0.000

614-87406  
 

43,133.000

LF  

1.22000 52,622.2643,133.000

0.00

0140 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

2,559.64000 2,559.641.000

0.00

0145 *FLAGGING 36.750

0.000

630-00000  
 

100.000

HOUR

40.21000 1,477.7236.750

0.00

0150 *TRAFFIC CONTROL INSPECTION 9.000

0.000

630-00007  
 

10.000

DAY 

138.07000 1,242.639.000

0.00

0155 *TRAFFIC CONTROL MANAGEMENT 151.000

0.000

630-00012  
 

151.000

DAY 

667.71000 100,824.21151.000

0.00

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

4.000

EACH

323.53000 0.000.000

0.00

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.800

3.200

630-80342  
 

320.000

EACH

58.24000 1,863.6832.000

186.37
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PCN: 17014-BID    ESTIMATE RUN 11/23/2010

PROJECT: STA 0703-346                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:46:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000

2.000

630-80343  
 

22.000

EACH

70.14000 1,402.8020.000

140.28

0175 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

94.000

SF  

24.06000 0.000.000

0.00

0180 *PORTABLE MESSAGE SIGN PANEL 1.800

0.200

630-80355  
 

2.000

EACH

6,597.29000 13,194.582.000

1,319.46

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.900

0.100

630-80358  
 

1.000

EACH

4,457.29000 4,457.291.000

445.73

0190 *DRUM CHANNELIZING DEVICE 119.700

13.300

630-80360  
 

133.000

EACH

13.54000 1,800.82133.000

180.08

0195 *TRAFFIC CONE 201.600

22.400

630-80380  
 

300.000

EACH

5.20000 1,164.80224.000

116.48

0200 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.900

0.100

630-85040  
 

1.000

EACH

11,954.69000 11,954.691.000

1,195.47

0205 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

60,000.000

F A 

1.00000 0.000.000

0.00

0210 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17014-BID    ESTIMATE RUN 11/23/2010

PROJECT: STA 0703-346                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:46:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 *VAULT (INSTALL ONLY) 28.000

0.000

613-08000  
 

28.000

EACH

4,293.69000 120,223.3228.000

0.00

0235 *F/A ELECTRIC SERVICE 1.002

0.059

700-70190  
 

1.061

F A 

274,266.32000 290,996.571.061

16,181.71

0240 *CONCRETE FOUNDATION PAD 7.000

0.000

613-40000  
 

8.000

EACH

1,713.00000 11,991.007.000

0.00

0245 *UNCLASSIFIED EXCAVATION 3,122.604

0.000

203-00000  
 

3,122.604

CY  

57.01000 178,019.653,122.604

0.00

0265 ADDED ITEM (FOOT)/ SYSTEM INTEGRATION AND TESTING 43,266.000

0.000

900-00012  
 

43,266.000

LF  

0.63000 27,257.5843,266.000

0.00

0270 *ROCK ANCHOR 3.000

0.000

211-01300  
 

3.000

EACH

451.00000 1,353.003.000

0.00

0275 *MOBILIZATION 1.000

0.000

626-00000  
 

0.000

L S 

10,333.00000 10,333.001.000

0.00

0300 BED COURSE MATERIAL 0.000

0.000

206-01000  
 

330.460

CY  

17.25000 0.000.000

0.00

0305 AGGREGATE BASE COURSE (CLASS 3) 323.300

0.000

304-03000  
 

323.300

TON 

16.10000 5,205.13323.300

0.00

0310 TRUCK (DUMP) 81.400

0.000

203-01582  
 

81.400

HOUR

70.00000 5,698.0081.400

0.00
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PCN: 17014-BID    ESTIMATE RUN 11/23/2010

PROJECT: STA 0703-346                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:46:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 BED COURSE MATERIAL THIS ITEM CREATED TO REPLACE LINE 
0300, ITEM NO 206-01000

415.590

0.000

206-01010  
 

415.590

TON 

17.25000 7,168.93415.590

0.00

CAT 1,496,965.4523,849.461,671,644.75CURRENT AMT0200 $ $ $

$ 1,496,965.4523,849.46$1,671,644.75$CURRENT AMTPROJECT TOTAL


